WEEK OF MARCH 22, 2010 - EXPECTED ACTIVITIES:
CHAPEL SEWER AND STORM DRAINAGE PROJECT

This look ahead is a courtesy meant to provide expected activities for the period
indicated. Not all activities will be included, and activities are subject to be changed
without notice based on conditions.

Tiffany Construction Company, Inc (TCC) is making good progress. As of February 28,
2010, they were about 97.5% complete with 80% of the contract performance time
having been expended. You can expect activities and construction traffic throughout the
construction area and specifically at the following locations. There is the potential for
lane restrictions in the vicinity of Chapel Road, Cathedral, Panorama Lane, Fox, Gambel
and Rufous. Routes are subject to change. Please be careful in the area.

OTHER WORK:

e Little Horse Lane — Adjusting manhole frames and covers to finish grade.

e (Cathedral - Grading shoulders in newly paved asphalt roadways and landscape
remediation.

e Panorama Lane - Grading shoulders in newly paved asphalt roadways and
landscape remediation.

e Fox Road - Grading shoulders in newly paved asphalt roadways and landscape
remediation.

e Gambel Lane — Grading shoulders in newly paved asphalt roadways and
landscape remediation.

e Rufous Lane — Grading shoulders in newly paved asphalt roadways and landscape
remediation.

e Intersection of Chapel and Fox Roads — May be replacing asphalt over trench for
new sewer service crossing Chapel Road.
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